
Ron\'s Time Line for work partys

Posted by RonBreach - 2007/12/31 18:32

Here is the time line that I e-mailed to Chris

Ron's time line for the New Theater and move.

Monday, December 31, 2007

Ron will be sanding and then painting at new theater

Can use help in the afternoon to do clean up and paint this would allow Ron to start installing the seats.

Tuesday, January 1, 2008

Ron will continue installing seats

Need help with cleaning the new theater and finish painting

Wednesday, January 2, 2008

This is the day to move the props and costumes from the old theater to the new theater

Also the sound system and concession equipment

Thursday, January 3, 2008

Takedown and salvage what we can from the old theater

Friday, January 4, 2008

Install lights and electrical in new theater for the greenroom and concession area

Ron will have his cell phone with him the number is 714-618-5121

You don't need to call just come on down and help.

I will try to start each day at 9:00 am

Any and all help is appreciated

=====

Re:Ron\'s Time Line for work partys

Posted by Carolyn - 2007/12/31 19:39

Ron, what's the address of the new theater? The next few days are packed for me, but I think I have Thursday off.

Thanks!!

=====

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/01/01 02:11

New Theater Address:

11285 Slater

Fountain Valley, CA

On Slater east of Euclid on north side os street

The space says SLEEP SURE come around to the back I will be there.

=====

Re:Ron\'s Time Line for work partys

Posted by GWheelan - 2008/01/02 13:09

I should be able to make Thurs/Fri (I'll be off of work, yay!). See you then.

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/01/07 00:50

Monday, January 7, 2008

I will be working at the Anaheim Theater
I have more to salvage from the theater
I will start about 9 am.

=====

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/01/08 02:20

I am taking Tuesday off

On Wednesday I will be starting at the Anaheim Theater to pick up the sound equipment then I will be finishing up on installing the seats in the new theater

=====

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/01/31 03:01

On Thursday, January 31, 2008 Geoff and I will be working again at the New Berubian Theater in Fountain Valley. Come on by after 10:00 am.

Here is what we are going to try to do.

1. Move and add electrical plugs in the concession area.
 2. Install counter top in the concession area
 3. Install storage shelves in the green room.
 4. Install two counter tops in the green room.
 5. Install mirrors in green room
 6. Install drapery to cover the two stage entrees
- =====

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/02/09 00:30

Monday, February 11, 2008

I will be at the New Berubian Theater in Fountain Valley, Ca after about 10 am.
I am planning on redoing the VIP Lounge area by extending the deck and installing more seating.
Also there are a couple of security issues that we will be dealing with.

There are other projects that can be done if you show up. Like some painting.

=====

Re:Ron\'s Time Line for work partys

Posted by ivett - 2008/02/13 17:59

Hi Ron!

Next week, I'll be able to go down on Thursday night and Friday. So, that's the 21st and 22nd. Are you going to be there?

=====

Re:Ron\'s Time Line for work partys

Posted by RonBreach - 2008/02/15 19:14

I am sorry Ivett but I am taking this week off from Theater improvements as I has somethings I have to take care of
